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SECRET

2 MAY 1904

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 2 MAY 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

25X1

c. Day Care Center - Preliminary construction cost
estimates ranging from $869,000 to $1,077,000 for the proposed

4 day care center have been developed. Alternate
25X1 the Headquarters Compound are being explored.
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25X1
f. Chilled Water System - Key Building - On Friday, 5 May,
1984, the roof mounted chiller will be turned off for major
repairs. A temporary A/C unit will be installed in the
Communications Equipment Room so as to keep the secure voice
telephone system in operation. Chilled water outage will
25X1 however, affect a computer room on the fourth floor. [:::j]
25X1 | |
25X1 g. Administration Building | a representa-
tive from RECD visited the site for design changes to the
25X1 Administration Building addition.
25X1
3. Significant Events Anticipated During the Coming Week:
None
25X1
Distributioﬁ?v‘
Orig § 1 - EO/0L
1 - OL/LSD
1 - OL/LSD/SM&FB
1 - OL/RECD/HER
1 - OL/RECD/REB
1 - OL/RECD/FEB
1 - OL/RECD/R&FU
1 - OL/RECD Official
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